

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED – MRR Grant – Revalidation of orders issued sanctioning certain road works during the year 2011-12 – Revalidation during the year 2012-13 Revalidated – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.Rt.No. 1470

Dated: 06-08-2012

Read:

From the CE, PR, Hyd, Lr.No.AEE6/DEE.2/CEPR/MRR/
Revalidation/2012-12, dt. 18.06.2012.

<<>>

O R D E R:

In the circumstances reported by the Chief Engineer (PR), Hyderabad vide reference read above, Government after careful examination hereby Re-validate the orders issued in various G.O.s sanctioning certain Road works as mentioned in the annexure to this order with an amount of Rs. 45,57,11,000/- (Rupees Forty Five Crores Fifty Seven Lakhs and Eleven Thousands only) under MRR Grant under the following Head of Account for the year 2012-13.

MJH	3054	Roads & Buildings
MH	04	District & Other Roads.
GH	196	Assistance to Zilla Parishads.
SH	(12)	Assistance to Panchayat Raj
		Institutions for Maintenance of Rural Roads.
	270	Minor works.
	272	Maintenance.

2. The Chief Engineer, PR shall take necessary action in the matter accordingly and submit the utilization Certificate to Government soon after completion of the works in the stipulated time.

3. A copy of this order is available on internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R. BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, PR, Hyderabad.
Copy to:
The Engineer-inChief (PR) Hyderabad.
The Pay & Accounts Officer, Hyderabad.
The Accountant General, Hyderabad.
The PS to Hon'ble Min. (PR&RWS).
The PS to Principal Secretary (PR).
Sc/Sf.

//FORWARDED:: BY ORDER//

SECTION OFFICER

Revalidation Proposals Under MRR grant for 2012-13 (Annexure to G.O.Rt. No. 1470 PR&RD (Progs.I) Dated 06-08-2012)																		Rs in lakhs
SI No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agrement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks	
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Adilabad	Mudhole	Bhainsa	Road from ZP Road to Boosi Cross Road	25.00	319	24/2/2012						Tender to be called for			25.00	Tender to be called for	
	Anantapur			~ NIL ~	0.00													
2	Chittoor	Piler	Kalakada	Maintenance and Repairs to the road from Kona to Kona cross (Srinivasapuram)	12.00	1771	28/11/11			(Annexure to G.O.Rt. No.1470 , , dated 06-08-2012.)			Tenders called for			12.00		
3	Chittoor	Piler	Kalikiri	Maintenance and Repairs to the road from V.G.road to Parapatla Kuravapalle	10.50	1771	28/11/11						Tenders called for			10.50		
4	Chittoor	Piler	Kalikiri	Maintenance and Repairs to the road from V.G. road to Cheetakipalle	24.00	1771	28/11/11						Tenders called for			24.00		
5	Chittoor	Piler	Gururamkonda	Maintenance and Repairs to the road from R.A. road to Kona Kalakada road (Via) Pamoolurivandlapalle, Garikuntapalle, Nadinkandriga HW.	17.50	1771	28/11/11						Tenders called for			17.50		
6	Chittoor	Piler	Gururamkonda	Maintenance and Repairs to the road from AR road to Sunkaravandlapalle	42.00	1771	28/11/11						Tenders called for			42.00		
7	Chittoor	Piler	Valmikipuram	Maintenance and Repairs to the road from V.G.road to Eguvabudidavedu	42.00	1771	28/11/11						Tenders called for			42.00		
8	Chittoor	Piler	Valmikipuram	Maintenance and Repairs to the road from MP road to VG road to Diguva Bhudidhavedu	35.00	1771	28/11/11						Tenders called for			35.00		
9	Chittoor	Piler	Kalikiri	Maintenance and Repairs to the road from SKT road to Guttapalem	100.00	1771	28/11/11						Tenders called for			100.00		
10	Chittoor	Piler	K.V.Palle	Maintenance and Repairs to the road from CKT road to Matampalle road	65.00	1771	28/11/11						Tenders called for			65.00		
11	Chittoor	Piler	Kalakada	Maintenance and Repairs to the road from K.G. road to Devalapalle	65.00	1771	28/11/11						Tenders called for			65.00		

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agrement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12	Chittoor	Piler	Kalakada	Maintenance and Repairs to the road from K.G. road to Yerrakotapalle	80.00	1771	28/11/11						Tenders called for			80.00	
13	Chittoor	Piler	Kalakada	Maintenance and Repairs to the road from KG road to Doddipalle	65.00	1771	28/11/11						Tenders called for			65.00	
14	Chittoor	Piler	Gururamkonda	Maintenance and Repairs to the road from V.G. road to Marripadu	160.00	1771	28/11/11						Tenders called for			160.00	
15	Chittoor	Piler	Gururamkonda	Maintenance and Repairs to the road from R.A. road to Motuku	115.00	1771	28/11/11						Tenders called for			115.00	
16	Chittoor	Piler	Gururamkonda	Maintenance and Repairs to the Ramapuram Road to Marripadu (Via) T. Rachapalle.	119.00	1771	28/11/11						Tenders called for			119.00	
17	Chittoor	Piler	Gururamkonda	Maintenance and Repairs to the road from MP road to V.G. Road via Chinaganguvaripalle	140.00	1771	28/11/11						Tenders called for			140.00	
18	Chittoor	Nagari	Nagari	Upgrading or Road from Ayanambakam road to meet Buggaillathur in Nagari Mandal	45.00	96	19-01-12						Tender Called for			45.00	
19	Chittoor	Chandragiri	Chandragiri	BT renewals on R/F Neruabylu to Bodevandlapalle(via) Puligonupalle	105.00	96	19-01-12						Tender Called for			105.00	
20	Chittoor	Chandragiri	Chandragiri	BT renewals on R/F Chandragiri to Pichnaidupalle	45.00	96	19-01-12						Tender Called for			45.00	
21	Chittoor	Chandragiri	Chandragiri	BT renewals on PN road Agarala	6.00	96	19-01-12						Tender stage			6.00	
22	Chittoor	G.D.Nellore	Vedurukuppam	Improvements to road from TR puram road to podichenu	5.00	323	24-02-12						Tender stage			5.00	
23	Chittoor	G.D.Nellore	Vedurukuppam	Improvements to road from Mambedu village to TKM puram (Via) Gubangundu	5.00	323	24-02-12						Tender stage			5.00	
24	Chittoor	G.D.Nellore	Penumuru	Improvements to road from CR Kandriga road to Chervumudaravooru	2.50	323	24-02-12						Tender stage			2.50	
25	Chittoor	G.D.Nellore	SR Puram	Improvement ro road from 52 Kannikapuram road to CP Road	2.50	323	24-02-12						Tender stage			2.50	
26	Chittoor	Punganur	Somala	Metalling the road from PPC Road to Nelakurivapalle via Voddepalli	32.00	323	24-02-12						Tender stage			32.00	

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agreement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
27	Chittoor	Punganur	Sodam	Metalling the road from Sodam kalikiri road via Kurparthivaripalli, Reddivaripalli	16.00	323	24-02-12						Tender stage			16.00	
28	Chittoor	Punganur	Sodam	Nanjampeta Road to Errathivaripalli(2 lanes)	40.00	323	24-02-12						Tender stage			40.00	
29	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from Poolavari Kandriga to Chavatagunta - Anupalli Road	5.00	387	6.3.2012						Tender stage			5.00	
30	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from T,R,puram to Nakkalampalli H.W(Via) T.Kothur	5.00	387	6.3.2012						Tender stage			5.00	
31	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from TPP Road to Saddikollapaloi (Via) Bandarlapalli-Poolavari kandriga Road	5.00	387	6.3.2012						Tender stage			5.00	
32	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from KPP Road to TKM Puram East street (Via) Bata Gangamma Temple	5.00	387	6.3.2012						Tender stage			5.00	
33	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to Chenchugudi (v) to Venugopalapuram (Via) Bharathammita	3.00	387	6.3.2012						Tender stage			3.00	
34	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from KPP Road to Viratapuram Road (Via) Samireddi Kandriga	2.00	387	6.3.2012						Tender stage			2.00	
35	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from KPP Road to Palagunta chenu	3.00	387	6.3.2012						Tender stage			3.00	
36	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from Kanalavari indlu to Jilakarammma Indlu	2.00	387	6.3.2012						Tender stage			2.00	
37	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from KPP Road to Pedda Komaragunta (Via) Gundalamma Temple	2.00	387	6.3.2012						Tender stage			2.00	
38	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from Repalliwada to Viratapuram Road (Via) Benguluru Indlu	2.00	387	6.3.2012						Tender stage			2.00	
39	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from Mambedu Road to Dhatlavari Indlu	2.00	387	6.3.2012						Tender stage			2.00	

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agreement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
40	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from Mambedu Road AAW Road to Yarrasani Indlu	2.00	387	6.3.2012						Tender stage			2.00	
41	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from KPP Road to Duguvarigadona	3.00	387	6.3.2012						Tender stage			3.00	
42	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from KPP Road to Gunthalachenu (V)	3.00	387	6.3.2012						Tender stage			3.00	
43	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from TPT - Devalampeta Road to Therlabylu (Via) Perumalapalli	5.00	387	6.3.2012						Tender stage			5.00	
44	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from Annur Devalampeta Road to Jandlapet (Via) Eguvapallalu	2.50	387	6.3.2012						Tender stage			2.50	
45	Chittoor	G.D.Nellore	Vedurukuppam	Improvement to road from TPT - Devalampeta Road to Gurramvarindlu	2.50	387	6.3.2012						Tender stage			2.50	
46	Chittoor	Chittoor	Chittoor	Vellore road to Kanikapuram,Via Nariganipalle	30.00	415	12.3.2012						Tender stage			30.00	
47	Chittoor	Chittoor	Chittoor	Thummina road to meet Mapakshi	10.00	415	12.3.2012						Tender stage			10.00	
48	Chittoor	Puthalapattu	Irala	E.Chavatapalli road to Tirumalaiah Gari Palli H/W,Irala Mandal	5.00	467	19/3/2012						Tender stage			5.00	
49	Chittoor	Puthalapattu	Irala	Pendli Gundlapalli road to Chinakampalli	5.00	467	19/3/2012						Tender stage			5.00	
50	Chittoor	Puthalapattu	Irala	Kondepalli HW to Dandumitta road	4.00	467	19/3/2012						Tender stage			4.00	
51	Chittoor	Puthalapattu	Irala	Linga Reddy Indlu to Muthrasi Indlu	4.00	467	19/3/2012						Tender stage			4.00	
52	East godavari	Kothapeta	Kothapeta	Improvement to the road from Kothapeta to Vadapalem in Kothapeta (v) limits	40.00	163	30.01.2012						Not started.LOA issued			40.00	LOA issued
53	East godavari	Jaggampeta	Gokavaram	Internal WBM rods in Ravindranagar of Gokavaram	14.00	316	22.02.2012						Not started			14.00	Tenders to be invited
54	Guntur	Mangalagiri	Duggirala	Renewal to the road from approach road to Bridge across Kommamauru Canal(V) & (M)	15.00	188	22.11.11	—	—	—	/11-12, Dt:30.01.12	6 months	Progress		1.80	15.00	—

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agreement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
55	Guntur	Gurazala	Gurazala	Repairs to the road from Gurazala to Samadhanampet, via. Gottimukkala in Gurazala Mandal Guntur District	55.00	96	19.01.12	—	—	—	—	—	Agt to be concluded			55.00	—
56	Guntur	Gurazala	Dachepalli	BT to the Road from Gunur-Pondugal R&B road to Ramapuram in Dachepalli Mandal	10.00	96	19.01.12	—	—	—	/2012-13,Dt: 05.04.2012	6 months	Progress			10.00	—
57	Guntur	Repalle	Nagaram	Road from Gullapally to Nagaram via. Pudiwada and Kammavaripalem in Nagaram Mandal in Guntur district	30.00	226	13.02.12	—	—	—	/2012-13,Dt: 17.05.2012	6 months	Entrusted			30.00	—
58	Guntur	Bapatla	Karlapalem	BT renewals to NH-14 TO NH-14 (Via) Kothanandayapalem & Pathanandayapalem ,Karrepalem (Bapatla Mandal)	30.00	433	15.03.12	—	—	—	/2012-13,Dt: 17.05.2012	6 months	Entrusted			30.00	—
59	Guntur	Bapatla	Bapatla	BT renewals to the Road From Bapatla to Matsavanipalem of Bapatla (M)	10.00	433	15.03.12	—	—	—	/2012-13,Dt: 14.05.2012	6 months	Entrusted			10.00	—
60	YSR Kadapa	Mydukur	Khazipet	Providing BT to the road from Khazipeta to Sunkesula	20.00	GO.RT . No.96	19.01.12	-	-	-	05.03.12	9 months	Progress		6.02	20.00	-
61	YSR Kadapa	Kodur	Chitvel	BT renewals to the road from CN road Via. Thummakonda of Chitvel Mandal	33.00	G.O.Rt .No.96	Dt.19.01.2012				24-03-12	3 months	FB to be submitted		33.00	33.00	
62	Khammam	palair	Kusumanchi	R/F Kusumanchi Minor Irrigation MI Tank kusumanchi (V) to Ganesh Kuntga Minor Irrigation Tank Narasimhulagudem of Kusumanchi Mandal	30.00	G.O Rt.No. 1814 PR&RD (Prog.I) Dept.	8.12.11				7.8.12	6 Months	progress			30.00	
63	Krishna			Road from Thipanagunta to Kanumolu	120.00	1884	22.12.2011						Tender stage			120.00	
64	Krishna	Pedana	Bantumilli	Approach road to Barripadu in Bantumilli mandal	65.00	121	21.01.2012						Tender Evaluation stage at CE,PR			65.00	
65	Krishna	Pedana	Gudur	Road from Polavaram toRayavaram in Guduru mandal	60.00	121	21.01.2012						Tender Evaluation stage at CE,PR			60.00	

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agreement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
66	Krishna	Pedana	Kruthivennu	Road from BL Road to Matlam in Kruthivennu mandal	25.00	121	21.01.2012				No: /2011-12, 28.03.2012	3 months	Agreement Entered			25.00	
67	Krishna	Pedana	Kruthivennu	Road from Munipeda to Seethanapalli via Nelipudi, Komallapudi in Kruthivennu mandal	20.00	121	21.01.2012				No: /2011-12, 28.03.2012	3 months	Agreement Entered			20.00	
68	Krishna	Pedana	Pedana	Road from PBG Road to Koppalli in Pedana mandal	30.00	121	21.01.2012				No: /2011-12, 27.03.2012	3 months	Agreement Entered			30.00	
69	Karimnagar	Husnabad	Elkathurthy	R/F Kothulanaduma to Kothapalli X Road	70.00	GO No.299	18.2.12						Not started			70.00	
70	Karimnagar	Peddapally	Peddapally	Provading BT Renewal on R/F PWD Road (Dharmaram) to Bandarikunta road at Peddapally	13.75	Go.Rt. No.115	21.01.12	-	-	-			Agreement Stage			13.75	
71	Karimnagar	Ramagundam	Ramagundam	LO 22 (6/O KM of LO 21 to Elkalapally (Balance) Ramagundam	15.00	Go.Rt. No.299	18.02.12	-	-	-			Agreement Stage			15.00	
72	Karimnagar	Ramagundam	Ramagundam	LO33 (10/O KM of TO 3 PWD Road to Goilwada Ramagundam	35.00	Go.Rt. No.299	18.02.12	-	-	-			Agreement Stage			35.00	
73	Karimnagar	Jagtial	Raikal	R/F Mootapalli to Kothapet	20.00	Go.Rt. No.116	21.01.12	-	-	-	-		LOA issued			20.00	
74	Kurnool	Kodumur	Kallur	Formation of approach road from B.Thandrapadu on NH 18 to APRSCL site	35.00	G.O.Rt .No.1861	17.12.11	-	-	-			Tender process			35.00	This work is not grounded so far, as the work was sanctioned under MGNREGS(UC habs- Housing colonies) upto WBM Gr.II layer. WBM Gr.II layer is completed upto 1400m and balance work is under progress.
75	Mahabubnagar	Kalwakurthy	Madgul	Providing BT renewal on R/f Brahamanpally to Nagarajunasagar Road	70.00	G.O. Rt No 80	18.01.2012				/12-13, Dt; 06.06.2012	9 months	Agreement concluded			70.00	
76	Mahabubnagar	Wanaparthi	Gopalpet	Providing BT renewal on R/f Nagapur to Bandaraipakula	26.00	G.O. Ms No 08	20.01.2012				/12-13, Dt; 02.04.2012	6 months	Agreement concluded			26.00	
77	Mahabubnagar	Nagarkurnool	Nagarkurnool	R/f Yendabetla R&B Road to Oamnagar Colony	20.00	G.O. Rt No192	06.02.2012						LOA issued			20.00	
78	Medak	Dubbak	Dubbak	BT Renewal on road from Ramanthapeta to Cheekodu	20.00	G.O.R T.No. 119	21.01.2012	30.00	302	18.02.2012	Agt.No. /2011-12 dt.28.03.2012	6 months	Progress		20.00	30.00	

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agreement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
79	Medak	Medak	Papannapet	PWD Road to Podichenpally	10.00	G.O.R T.No. 193	06.02.2012	—	—	—			Tender stage			10.00	
80	Nalgonda	Deverkonda	Dindi	Providing BT Renewal coat on R/F Mahabubnagar PWD Road to Rehamanthapur via Kandukur	157.20	Go NO 08	20.01.2012				05.06.2012	9 Months	Agt concluded			157.20	
81	Nalgonda	Huzurngar	Garidepally	R/F Garidepally Alingapuram PWD Road to Seethrampuram Via Venkatapuram	11.35	Go Rt NO 84	18.01.2012						LOA issued			11.35	
82	Nalgonda	Huzurngar	Huzurngar	R/F Gopalapuram to Karakkyagudem	50.00	Go Rt NO 84	18.01.2012						LOA issued			50.00	
83	Nalgonda	Nakrekal	Chityal	BT Renewal on R/F Chityala to Urumadla R&B Road in Chityala Mandal	12.00	Go Rt NO 80	18.01.2012				26.04.2012	3 Months	Agreement concluded			12.00	
84	Nalgonda	Alair	Bommlaramaram	BT Renewal on R/F Bommalaramaram to Hzipur of Bommalaramara Mandal	10.00	Go Rt NO 80	18.01.2012				25.02.2012	3 Months	Agt concluded			10.00	
85	Nalgonda	Miryalugda	Miryalugda	Providing BT Renewal coat on R/F Annapureddygudem on the R/F Addanki-Nalgonda -Miryalguda Road to Abahangapuram	20.00	Go Rt No 116	21.01.2012				02.04.2012	3 Months	Agreement concluded			20.00	
86	Nalgonda	Miryalugda	Miryalugda	R/F Addanki PWD Road to Rudraram	11.00	Go Rt No 119	21.01.2012				30.04.2012	3 Months	Agreement concluded			11.00	
87	Nalgonda	Miryalugda	Vemulapally	R/F Addanki PWD Road Settipleam	10.00	Go Rt No 119	21.01.2012				07.06.2012	3 Months	Agreement concluded			10.00	
88	Nalgonda	Miryalugda	Vemulapally	R/F Addanki PWD Road to NSP camp vemulapally	6.00	Go Rt No 119	21.01.2012				21.03.2012	3 Months	Agreement concluded			6.00	
89	Nalgonda	N'Sagar	Anumula	R/F Kompally PWD Road to Yellapuram	27.00	Go Rt No 119	21.01.2012				20.03.2012	3 Months	Completed		27.00	27.00	
90	Nalgonda	N'Sagar	Nidmanur	R/F Narsihmulagudem to parwathipuram via Shakapuram	19.00	Go Rt No 119	21.01.2012				18.04.2012	3 Months	Agreement concluded			19.00	
91	Nalgonda	N'Sagar	Gurrampode	R/F Nalgonda - MBNR PWD Road to Pittalagudem	15.00	Go Rt No 119	21.01.2012				19.04.2012	3 Months	Agreement concluded			15.00	
92	Nalgonda	N'Sagar	Peddavoor	R/F Pothunur to parvedhula Via yenemedigudem Polepally	60.00	Go Rt No 119	21.01.2012						LOA issued			60.00	
93	Nalgonda	N'Sagar	Peddavoor	R/F PWD Road to Gemyanai thanda via Utlpally	31.00	Go Rt No 119	21.01.2012				28.03.2012	3 Months	Agreement concluded			31.00	
94	Nalgonda	Alair	Rajapeta	R/F PWD Road to parepally via Nemille	40.00	Go Rt No 119	21.01.2012				19.03.2012	9 Months	Agreement concluded			40.00	

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agrement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
95	Nalgonda	Suryapeta	Athmakur	R/F Nemmikal to Kandagatla	60.00	Go Rt No 119	21.01.2012						LOA issued			60.00	
96	Nalgonda	Suryapeta	Athmakur	R/F Nemmikal to Aipoor X Roads	52.50	Go Rt No 119	21.01.2012						LOA issued			52.50	
97	Nalgonda	Suryapeta	Athmakur	R/F PWD Road to Mukkududevulapally	8.00	Go Rt No 119	21.01.2012						Tenders uploaded			8.00	
98	Nalgonda	Suryapeta	Athmakur	R/F PWD Road to Isthalapuram	10.00	Go Rt No 119	21.01.2012						Tenders uploaded			10.00	
99	Nalgonda	Suryaperta	Suryapeta	R/F Jangoan Raod Pillalamarry	2.50	Go Rt No 119	21.01.2012						Not started			2.50	
100	Nalgonda	Bhongir	Bhongir	R/F Hyderabad Nh-202 to Tajpur (Via) Anantharam	57.00	Go Rt No 1836	13.12.2011						LOA issued			57.00	
101	Nalgonda	Huzurngar	Mattampally	R/F R&B Road to Bakkamanthulagudem	20.00	Go Rt No 193	06.02.2012						Tenders uploaded			20.00	
102	Nalgonda	Nakrekal	Nakrekal	R/F Nh-9 to Kurumarthi	30.00	Go Rt No 193	06.02.2012						LOA issued			30.00	
103	Nalgonda	Nakrekal	Narketpally	R/F Akkanapally to Shapally via Nakkalapally	30.00	Go Rt No 193	06.02.2012				30.04.2012	3 Months	Agreement Concluded			30.00	
104	Nalgonda	Huzurnagar	Nereducharla	R/F Kallur Cross road to Dacharam village via Mukundapuram	30.00	Go Rt No 193	06.02.2012						Tenders uploaded			30.00	
105	Nalgonda	Munugode	Marriguda	B/W Road from Godakandal village to Thirugandlapally	5.00	Go Rt No 193	06.02.2012						Tender Process			5.00	
106	Nalgonda	Munugode	N'arayanpur	R/F Gudimalkapur to Suvail	30.00	Go Rt No 299	18.02.2012				11.05.2012	3 Months	Agt concluded			30.00	
107	Nalgonda	Munugode	Choutuppal	R/F NH-9 to NH-9 via Dandumalkapuram	20.00	Go Rt No 299	18.02.2012				11.05.2012	3 Months	Agt concluded			20.00	
108	Nalgonda	Bhongir	Bhongir	Reparis to CD works on R/F Hyderabad- Warangal to Tajpur via Anantharam of Bhngir (M)	6.00	Go Rt No 270	16.02.2012				09.04.2012	3 Months	progress			6.00	
109	Nalgonda	Bhongir	Valigonda	R/F Varkatpally Sangam to Parrebavi	12.00	Go Rt No 391	07.03.2012				01.06.2012	3 Months	Agt concluded			12.00	
110	SPSR Nellore Dist	Survepalli	Podalakur	Road from Bathalapudi to Yerraballi with CD works in Podalakur Mandal	25.00	G.No.3 23	24.02.12						Estimate Stage			25.00	Estimate Stage
111	Nizamabad	Bodhan	Bodhan	R/F Salooru to Fathepur	36.00	1878	21.12.2011						LOA issued			36.00	
112	Nizamabad	Bodhan	Bodhan	Balance length of road from Peddamavandi to Chinamavandi	20.00	1878	21.12.2011				11.04.2012	6 months	progress			20.00	
113	Nizamabad	Bodhan	Rengal	R/F PWD Road to Verrannagutta(T)	15.00	1878	21.12.2011						LOA issued			15.00	

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agreement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
114	Nizamabad	Bodhan	Navipet	Approach road to Abangapatnam	10.00	1878	21.12.2011						Tender stage			10.00	
115	Nizamabad	Bodhan	Bodhan	PWD Road to Amdapur	12.00	1878	21.12.2011						LOA issued			12.00	
116	Nizamabad	Bodhan	Bodhan	PWD Road to Ootpally	10.00	1878	21.12.2011				11.04.2012	6 months	progress			10.00	
117	Nizamabad	Bodhan	Renjal	PWD Road to Renjal	8.00	1878	21.12.2011						Tender stage			8.00	
118	Nizamabad	Bodhan	Renjal	PWD Road to Kandakurthi	10.00	1878	21.12.2011						Tender stage			10.00	
119	Nizamabad	Bodhan	Navipet	PWD Road to Abbapur(m)	6.00	1878	21.12.2011						Tender stage			6.00	
120	Nizamabad	Bodhan	Navipet	Approach road to Tungini	6.00	1878	21.12.2011						Tender stage			6.00	
121	Nizamabad	Bodhan	Navipet	Road from Fathenagar to Rampur	8.00	1878	21.12.2011						Tender stage			8.00	
122	Nizamabad	Jukkal	Pitlam	ZP road to Rameswaragutta road, Chinnakodapagal	5.00	80	18.01.2012				/2012-13 Dt:10.05.2012	6 months	progress			5.00	
123	Nizamabad	Balkonda	Morthad	Road from Timmapur to Kommarpally	40.00	162	31.01.2012						Tender stage			40.00	
124	Nizamabad	Yelareddy	Tadvai	Road from PWD Road to Endriel with CD Work	25.00	299	18.02.2012				/2012-13 Dt:13.06.2012	6 months	progress			25.00	
125	Prakasam	Giddalur	B.Peta	Improvements to the road from P.Obinenipalli to Ravipadu Village	5.00	163	31-1-2012				24-02-2012	3 Months	FB submitted		4.75	5.00	Bill at PAO
126	Prakasam	Giddalur	B.Peta	Improvements to the road from P.Obinenipalli to Motupalli Village	5.00	163	31-1-2012				24-02-2012	3 Months	FB submitted		4.71	5.00	Bill at PAO
127	Prakasam	Giddalur	B.Peta	Improvements to the road from Pedda Obinenipalli to Chinna Obinenipalli	5.00	405	03/09/2012				31-03-2012	3 Months	Progress			5.00	
128	Prakasam	Giddalur	B.Peta	Improvements to the road from Chinna Obinenipalli to Motupalli Village	5.00	405	03/09/2012				31-03-2012	3 Months	Progress			5.00	
129	Prakasam	Giddalur	B.Peta	Improvements to the road from Retlapalli Village to Pedda Obinenipalli Village	5.00	405	03/09/2012				31-03-2012	3 Months	Progress			5.00	
130	Prakasam	Darsi	Darsi	Formation and gravelling the road from V.C.Palli - Donakonda R&B road to Lingannapalem in Darsi Mandal	5.00	223	10.02.2012				303/2011-12, dt.23.02.12	3 Months	Completed		4.97	5.00	
131	Prakasam	Darsi	Kurichedu	Formation and gravelling the road from Potlapadu to V.Y.Colony via Karrabata in Kurichedu Mandal	5.00	223	10.02.2012				310/2011-12, dt.23.02.12	3 Months	Completed		4.63	5.00	

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agreement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
132	Prakasam	Darsi	Kurichedu	Formation and gravelling the road from Potlapadu to Penagamur in Kurichedu Mandal	5.00	223	10.02.2012				300/2011-12, dt.23.02.12	3 Months	Completed		4.71	5.00	
133	Prakasam	Darsi	Kurichedu	Formation and gravelling the road from Potlapadu to Ramaswamy bodu in Kurichedu Mandal	3.00	223	10.02.2012				308/2011-12, dt.23.02.12	3 Months	Completed		2.86	3.00	
134	Prakasam	Darsi	Kurichedu	Formation and gravelling the road from Mondeddupalem to Jakkavari tank in Kurichedu Mandal	2.00	223	10.02.2012				280/2011-12, dt.17.02.12	3 Months	Completed		1.90	2.00	
135	Prakasam	Darsi	Kurichedu	Formation and gravelling the road from Gangadonakonda to Alavalapadu in Kurichedu Mandal	5.00	223	10.02.2012				305/2011-12, dt.23.02.12	3 Months	Completed		4.58	5.00	
136	Prakasam	Darsi	Kurichedu	Formation and gravelling the road from Tammalur to Naidupalem in Mundlamuru Mandal	5.00	223	10.02.2012				304/2011-12, dt.23.02.12	3 Months	Completed		4.75	5.00	
137	Prakasam	Darsi	Kurichedu	Formation and gravelling the road from Potlapadu to Kurichedu via Timmanadonka in Kurichedu Mandal	5.00	223	10.02.2012				306/2011-12, dt.23.02.12	3 Months	Completed		4.58	5.00	
138	Prakasam	Darsi	Kurichedu	Formation and gravelling the road from Potlapadu to Chandavaram in Kurichedu Mandal	5.00	223	10.02.2012				301/2011-12, dt.23.02.12	3 Months	Completed		4.56	5.00	
139	Prakasam	Darsi	Kurichedu	Formation and gravelling the road from Ganga Donakonda to Badapuram in Kurichedu Mandal	5.00	223	10.02.2012				302/2011-12, dt.23.02.12	3 Months	Completed		3.95	5.00	
140	Prakasam	Darsi	Kurichedu	Formation and gravelling the road from Avalapadu to Reddenapalli in Kurichedu Mandal	5.00	223	10.02.2012				309/2011-12, dt.23.02.12	3 Months	Completed		4.67	5.00	
141	Prakasam	Darsi	Darsi	Formation and gravelling the road from Samanthapudi to fields in Darsi Mandal	5.00	223	10.02.2012				311/2011-12, dt.28.02.12	3 Months	Completed		4.73	5.00	
142	Prakasam	Darsi	Kurichedu	Formation and gravelling the road from West Kasipuram to Chandavaram in Kurichedu Mandal	5.00	223	10.02.2012				307/2011-12, dt.23.02.12	3 Months	Completed		4.75	5.00	

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agreement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
143	Prakasam	Darsi	Kurichedu	Gravelling the road from Potlapadu to NSP Agraharam in Kurichedu Mandal	5.00	223	30.01.2012				291/2011-12, dt.03.02.12	3 Months	Completed		4.59	5.00	
144	Prakasam	Darsi	Kurichedu	Formation and gravelling the road from Potlapadu to Alavalapadu in Kurichedu Mandal	5.00	223	30.01.2012				292/2011-12, dt.03.02.12	3 Months	Completed		4.76	5.00	
145	Prakasam	Darsi	Darsi	Gravelling the road from Korlamadugu Kothuru to Patavuru	3.00	405	09.03.2012						Not started			3.00	
146	Prakasam	Darsi	Darsi	Gravelling the road from T.S. to Chintalapudi	3.00	405	09.03.2012						Not started			3.00	
147	Prakasam	Darsi	Donakonda	Gravelling the road from Aravallipadu to Tellabadu Cheruvukatta road	3.00	405	09.03.2012						Not started			3.00	
148	Prakasam	Darsi	Kurichedu	Gravelling the road from Bodanampadu to Abbayapalem	3.00	405	09.03.2012						Not started			3.00	
149	Prakasam	Darsi	Mundlamuru	Gravelling the road from Polavaram to Vempadu	5.00	405	09.03.2012						Not started			5.00	
150	Prakasam	Darsi	Tallur	Gravelling the road from Malkapuram to Chilakaleru	3.00	405	09.03.2012						Not started			3.00	
151	Prakasam	Darsi	Tallur	Gravelling the road from Madhavaram to Sivarampuram	5.00	405	09.03.2012						Not started			5.00	
152	Prakasam	Darsi	Donakonda	Gravelling the road from Peddanapalem to Venkatapuram road	5.00	405	09.03.2012						Not started			5.00	
153	Ranga Reddy	Rajendranagar	Shamshabad	Providing BT road on approach road to Bujjugadda thanda HMDA road via Ashramam	13.00	1988	28.12.2011				/2011-12, Dt:20.03.2012	3 Months	Completed		13.00	13.00	
154	Ranga Reddy	Medcherla	Shamirpet	Road from Aliabad X Roads to Ghanpur via Mediciti Hospital in Shamirpet mandal (Additional)	30.00	80	18.01.2012				/2012-13, Dt:23.05.2012	9 months	progress			30.00	
155	Ranga Reddy	Tandur	Yalal	Providing BT to the Road from Bagaipally – Muddaipet ZP Road to Achutapur(v), Yalal mandal.	35.00	13	10.01.2012				/2011-12, Dt:12.03.2012	3 Months	Progress			35.00	
156	Ranga Reddy	ChevellaSC	Moinabad	Repairs to the road from Kethireddypalli sub station to Venkatapuram in Moinabad.(Balance work)	5.00	80	18.01.2012				/2012-13, Dt:2.06.2012	4 Months	Progress			5.00	
157	Ranga Reddy	Parigi	Ganded	Providing BT renewal on road from PWD road to Julapalli	45.00	8	20.01.2012				/2012-13, Dt:2.05.2012	3 Months	progress			45.00	

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agrement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
158	Sikakulam	Palasa	Mandasana	BT renwal on road from old NH5 to T.Naguvada via Ratti	180.00	1998	28.12.2011						Tender stage			180.00	
	Visakhapatnam			~ NIL ~	0.00												
	Vizayanagaram			~ NIL ~	0.00												
159	West Godavari	Tanuku	Tanuku	Road from Velpur to Mahalakshmi cheruvu	20.00	Go.Rt. No. 323	24.2.12						Tender stage			20.00	
160	West Godavari	Tanuku	Tanuku	Road from Velpur to Mandapaka	20.00	Go.Rt. No. 323	24.2.12						Tender stage			20.00	
161	West Godavari	Tanuku	Tanuku	Surampudi village road	10.00	Go.Rt. No. 323	24.2.12						Tender stage			10.00	
162	West Godavari	Chintalapudi	Chintalapudi	BT Renewals and Upgradation of the road from Boyagudem to Seetanagaram	50.00	GO Rt. No.323	24.02.12						LOA Issued & Agt to be entered			50.00	
163	Warangal	Mahabubabad	Mahabubabad	Widening & BT to R/F PWD road to Madhapur	25.00	8	20.01.2012	-	-	-	21.05.2012	6 months	Agt concluded			25.00	
164	Warangal	Bhupalapally	Bhupalapally	R/F Chelpur to Neredpally of Bhupalapally mandal 2/2 to 2/0 and 6/8 to 7/3	15.50	193	06.02.2012				/2012-13, dt; 11.05.2012	6 months	Agt concluded			15.50	
165	Warangal	Bhupalapally	Bhupalapally	R/F Bhupally to Kompally 3/0 to 4/1 and 7/0 to 7/2	15.50	193	06.02.2012				/12-13, dt; 11.05.2012	6 months	Agt concluded			15.50	
166	Warangal	Bhupalapally	Ghanpur Mulugu	PWD Kothapally to Mandal Complex at Ghanpur Mulugu 0/0 to 1/0	10.00	193	06.02.2012						Tender stage			10.00	
167	Warangal	Bhupalapally	Ghanpur Mulugu	PWD Road to Mandal Complex 0/0 to 1/0	10.00	193	06.02.2012						Tender stage			10.00	
168	Warangal	Bhupalapally	Shayampet	R/F PWD Road to Gatlakanaparthi	9.00	193	06.02.2012						Tender stage			9.00	
169	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f Samakkagadeti Chilakalagutta	75.00	1703	17.11.2011				/2011-12, dt; 26.12.2011	6 months	Completed	43.13	31.87	31.87	
170	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f Gadde to Bus stand road	50.00	1703	17.11.2011				/2011-12, dt; 9.12.2011	6 months	Completed	25.71	24.29	24.29	
171	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f Saralamma Gadedu to Bus stand road	27.00	1703	17.11.2011				/2011-12, dt; 14.12.2011	3 Months	Completed	13.37	13.63	13.63	
172	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f R& B road to ST colony cross road	23.00	1703	17.11.2011				/2011-12, dt; 9.12.2011	3 Months	Completed	11.98	11.02	11.02	
173	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f R&B road Oorattam	35.00	1703	17.11.2011				/2011-12, dt; 8.12.2011	3 Months	Completed	17.97	17.03	17.03	

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agreement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
174	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f Bayyakkapet R&B road to Kalvapalli	49.00	1703	17.11.2011				/2011-12, dt; 14.12.2011	3 Months	Completed	22.35	26.65	26.65	
175	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f Bayyakkapet R&B road to Medaram R&B road	49.00	1703	17.11.2011				/2011-12, dt; 7.12.2011	3 Months	Completed	27.00	22.00	22.00	
176	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f R&B road Kothuru to Kannepalli	14.50	1703	17.11.2011				/11-12, dt; 14.12.2011	3 months	Completed	5.32	9.18	9.18	
177	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f Reddigudem to R&B road	2.00	1703	17.11.2011						Completed	0.73	1.27	1.27	
178	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f Bus stand to Bathing ghat via Reddigudem	2.20	1703	17.11.2011						Completed	0.8	1.40	1.40	
179	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f ST colony cross road to Bus stand road	0.80	1703	17.11.2011						Completed	0.3	0.50	0.50	
180	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f R7B road to ST colony	1.20	1703	17.11.2011						Completed	0.44	0.76	0.76	
181	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f PR road Ooratam cross road to Kannepalli saralamma temple	1.00	1703	17.11.2011						Completed	0.38	0.62	0.62	
182	Warangal	Mulugu ST	Tadvai	Mtc and Impts to R/f Narlapud to Padigapur	32.00	1703	17.11.2011				/11-12, dt; 7.12.2011	3 Months	Completed	18.38	13.62	13.62	
183	Warangal	Mulugu ST	Venkatapur	Mtc and Impts to R/f Palampet R&B road to Ramappa lake	38.50	1703	17.11.2011				/11-12, dt; 9.12.2011	3 Months	Completed	13.16	25.34	25.34	
184	Warangal	Parkal	Atmakur	R/f Grain market to Peddapur(v)	90.00	1888	24.12.2011				/12-13, Dt : 08.05.2012	6 months	Not started, Agreement concluded			90.00	
185	Warangal	Parkal	Atmakur	Laying of CC road from Agrampahad Jathara to Akkampeta v	8.50	1888	24.12.2011				/11-12, dt; 20.01.2012	3 Months	Completed	3.78	4.72	4.72	
186	Warangal	Parkal	Atmakur	Laying of CC road at Sammakka jathara in Agrampahad	4.00	1888	24.12.2011						Completed	2.21	1.79	1.79	
187	Warangal	Parkal	Atmakur	S/R to R/f Akkaiah peta to Nagaiah palli	1.30	1888	24.12.2011						Completed	0.57	0.73	0.73	
188	Warangal	Parkal	Atmakur	Formation road from Chowllapalli to Vagonipalli	3.40	1888	24.12.2011						Completed	1.51	1.89	1.89	
189	Warangal	Parkal	Atmakur	R/F damera to canal road	2.50	1888	24.12.2011						Formation and graveling to be done		2.50	2.50	
190	Warangal	Parkal	Atmakur	S/r to road from Kamaram cross road to agrampahad jathara via Chowdlapalli	2.00	1888	24.12.2011						Completed	0.90	1.10	1.10	

Sl No	District	Constituency	Mandal	Name of work	Administrative sanction			Revised Admn Sanction			Original Date of Agt & No	Agrement period	Present stage of work	Expenditure incurred till now	Value if work done but not paid	Revalidation amount Required	Remarks
					Est Cost Rs in lakhs	GO No	Date	Est Cost Rs in lakhs	GO No	Date							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
191	Warangal	Parkal	Atmakur	S/f repairs to road from Kamaram to Penchicalpet	2.10	1888	24.12.2011						Completed	1.00	1.10	1.10	
192	Warangal	Parkal	Atmakur	S/R to road from Lingamadugupalli to Agrampahad jathara	1.80	1888	24.12.2011						Completed	1.00	0.80	0.80	
193	Warangal	Parkal	Atmakur	S/r to road from Malakpet to R&B road	2.10	1888	24.12.2011						Completed	1.00	1.10	1.10	
194	Warangal	Parkal	Atmakur	S/R to road from Durgampet to Agampahad Jathara	2.40	1888	24.12.2011						Completed	1.50	0.90	0.90	
195	Warangal	Mulugu ST	Mulugu	Providing BT Renewal to road from Mulugu to Pathipally (via) Chinna Gunturpally (V) of Mulugu(M)	60.00	512	29.03.2012						Estimate stage			60.00	
				TOTAL	4761.60			30.00						214.49	391.08	4557.11	

C.R. BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

//FORWARDED BY ORDER//

SECTION OFFICER